SEWER SYSTEM EVALUATION STUDY
LOW LEVEL SEWERSHED STUDY AND PLAN

4.0 Sewer System Evaluation Study
4.1 Overall Description

The Low Level Collection System Evaluation and Sewershed Plan, City of Baltimore Project No.
1029 consists of a wide range of activities as defined by the Consent Decree (CD). The testing
and inspection of the wastewater collection system in what is termed sewer system evaluation
survey (SSES) is a significant part of the overall evaluation of the sewershed. These SSES
activities include conducting flow monitoring and rainfall data collection programs; completing
the inspection of manholes and other sewer structures located within the collection system;
completing CCTV and sonar inspections of sewers 8-inches in diameter and larger; conducting
smoke and dyed-water testing; the preparation, calibration and validation of a hydraulic model;
the identification of critical sewer system components within the collection system; and
establishing criticality ratings for these components. All data was compiled to formulate a long-
term rehabilitation and corrective action plan that includes an implementation schedule and
estimates of probable costs.

The content and structure of the SSES program and report format has been established by the
City. The City has provided guidance and general direction to the sewershed consultants to
assure that all tasks completed in support of this study are prepared in a standardized format to
facilitate the collection and review of the data for compliance with the requirements of the CD.
Each of the eight (8) sewersheds in the City will be studied with emphasis on the inspection of
sanitary sewers 8-inches and larger in diameter, including all sewer structures per Paragraph 9
of the CD. This information will be used in the preparation of a comprehensive corrective action
plan for the sewershed. The joint venture of Hazen and Sawyer, Patton Harris Rust &
Associates, and Hatch Mott MacDonald was tasked with the study and evaluation of the Low
Level Sewershed.

The Low Level Sewershed is one of eight individual sewersheds located within the City of
Baltimore. The Low Level Sewershed includes approximately 13.3 square miles of contributing
area in the downtown central business area and adjacent harbor areas. The study area includes
approximately 90 linear miles of 10- to 84-inch diameter gravity sewer (with an additional 175
linear miles of sewers less than 10 inches), 8,600 manholes and structures, and 3 main sewage
pumping stations.

The sewers inspected per the CD ranged in size from small 8-inch diameter collector sewers to
large 84-inch diameter interceptor sewers. The entire Low Level collection system is conveyed
to the Eastern Avenue Pumping Station by two interceptor sewers (East and West) where the
total flow is pumped into the Main Outfall Interceptor. All sewage collected in the Low Level
sewershed is eventually conveyed to and treated at the City’'s Back River Wastewater
Treatment Plant (WWTP).
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4.2 Manhole Inspections

Manholes are the principal means to access a collection system. As such, effective manhole
inspection is important in characterizing the overall condition and connectivity of the collection
system. The manhole inspections completed for this project typically served multiple roles,
which included characterizing the condition of the structure, identifying system connectivity,
assisting in defining the general condition of the sewer segments connected to the structure,
providing defect observation data required for the condition assessment and development of
subsequent repair recommendations for the structure, and identifying additional potential
sources of Inflow and Infiltration (I/) into the collection system. The inspections also provided
updated system attribute data such as pipe diameters, structure type and depths, network
connectivity, and sewer system configuration. Collection of this data during the detailed
inspections also allowed the City’s GIS to be updated accurately and efficiently. These updates
included removing structures that were originally identified as sewer structures in the GIS
system but were actually not, and accurately updating the GIS with newly identified sewers and
sewer structures that were not originally shown in the GIS.

Manholes were inspected as required by the CD in accordance with general guidelines outlined
in the Environmental Protection Agency’s (EPA) SSES Handbook, the American Society of Civil
Engineers (ASCE) Manhole Inspection and Rehabilitation Manual 92, and the newly defined
requirements of the National Association of Sewer Service Companies (NASSCO) Manhole
Assessment and Certification Program (MACP). For the safety of the crews, a remote infrared
manhole inspection camera was utilized to inspect and view defect images and observations in
lieu of manned-entry to complete the majority of the inspections. All inspections were completed
under the guidance of MACP certified inspectors. Manholes that could not be located or opened
for inspection were documented for additional action. These structures will be inspected and
incorporated into the City’s overall rehabilitation plan.

The infrared manhole inspection camera used for the inspections allowed the inspector to
visually observe the complete interior of the manhole or structure, including all incoming and
outgoing pipes, and clearly identify defects. In certain circumstances, physical manned-entry
internal inspections were required. When these were conducted, all entries were carried out in
accordance with OSHA’s 29 CFR 1910.146 Confined Space Entry Requirements.

To standardize the collection of the manhole inspection data, the Joint Venture utilized a
specialized computer program called Manhole Inspection Application Software (MIAS). MIAS
allowed field crews to collect detailed inspection information about the physical characteristics of
a manhole or structure, identify any sewer connections to the structure and record details about
the environment surrounding the manhole that was needed to accurately characterize the
condition of the manhole or structure. In addition to the characteristics of the structure, such as
the structure’s size, shape and construction material, the MIAS application allowed defects and
potential sources of I/l to be recorded. MIAS was designed to provide internal methods that link
the inspection photographs of the manhole or defect observations to the manhole database
record, making them available for easy review and preparation of formal reports to the City or
for review at a later date. MIAS also allows access to the GIS and aerial maps, which provided
the inspector with additional system or location information in the field to allow them to
accurately complete the inspection and update the detailed inspection database.
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The following is a brief description of the process involved in the collection of manhole
inspection data for the Low Level Sewershed. The following descriptions are not intended to
cover all aspects of the work performed, rather to provide the reader with a general
understanding of the data collection and review process.

¢ A manhole inspection crew consisting of two inspectors uses a 1" = 100’ scale GIS map
to identify manholes to be inspected. This map contains information such as street
names, manhole location and ID, flow direction and connectivity of the system with all
other upstream and downstream manholes.

¢ The crew selects a manhole from the database list of manholes and goes to the location
where the manhole is shown on the GIS map and performs a visual search in an effort to
locate the manhole or structure for inspection. If found, the manhole is located utilizing
GPS or other typical survey techniques such as triangulation measurements, and then
the manhole is inspected. If the manhole is not found, the position is estimated based on
the surrounding objects shown on the map and methods such as probing the soil are
used to try to locate the manhole for inspection.

e If a manhole structure is not found after field investigation or cannot be opened, it is
noted as “Cannot Locate (CNL)” or “Cannot Open (CNO)” in the MIAS database and
forwarded to City maintenance for locating and opening. Once the manhole is made
accessible, the inspection team is notified and they revisit the site and complete the
inspection.

¢ Once a manhole is located and opened, the MIAS survey is completed. The format of
the MIAS inspection form prompts the inspector to begin their inspection by recording
features such as the structure’s location, then features and defects are recorded starting
at the top of the manhole structure and working down to the invert. These entries include
frame/cover type, condition, and materials of construction for the chimney, corbel, barrel,
bench and channel and their current condition and evidence of I/1.

¢ Photographs are obtained and entered into the system for location views and top down
views of the manhole; photographs are also collected for the pipe connections and any
significant defects when possible.

¢ Pipe connections are recorded and located according to clock position with the outgoing
pipe always being the 12 o’clock position. Pipe diameter and rim to invert depths are
also collected and recorded in MIAS along with the condition of the pipe seals.

¢ All manholes are then assigned a 1-5 condition rating, with 1 being in excellent condition
and 5 being in very poor condition and requiring immediate attention.

As the means for prioritizing the maintenance and repair of the manholes, a condition rating
scale was used to weight the various types of structural defects and I/l conditions that occurred
in different components of the manhole structure. This rating system also allowed for the
characterization of operation and maintenance (O&M) type issues such as identification of fats,
oils and grease (FOG), debris accumulations, surcharging of the manhole and other O&M type
issues. During the initial phase of this project, NASSCO introduced a standard for manhole
condition assessment. This standard was the Manhole Assessment and Certification Program
(MACP), which was subsequently adopted by the City to aid in the consistency of data collected
and to provide for a reliable evaluation of each manhole component. The use of this standard
provides a baseline condition assessment of the structure, which aids in providing a consistent
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review of conditions during future inspections. The 1-5 condition rating standard used for the
manhole inspections is largely based on the ASCE Manual of Practice No. 92, which utilizes a
5-point severity rating system. The following represents the rating scale:

Excellent Condition — Only minor defects

Good Condition — Defects have not started to deteriorate

Fair Condition — Moderate defects that will continue to deteriorate
Poor Condition — Severe defects likely to become a grade 5
Immediate Attention Required — Defects requiring immediate attention

ardE

Table 4.2.1 provides an overview of the condition of the 6,499 manholes inspected to-date as
part of the Low Level Sewershed manhole inspection program and classifies the manholes by
overall structure rating. Table 4.2.2 summarizes the total number of defects observed,
classifying the conditions by defect type. Table 4.2.3 shows the incidence of infiltration defects
and where those infiltration defects are located within the manhole. Attachment 4.2.1 contains
the manhole inspection database and all manhole inspection reports completed for this project.

Table 4.2.1 — Manhole Condition Summary

Overall Rating Count %
1: Excellent Condition 84 1.29%
2: Good Condition 707 10.88%
3: Fair Condition 5,121 78.80%
4. Poor Condition 454 6.98%
5: Immediate Attention Required 133 2.05%
Manholes Inspected: 6,499

Table 4.2.2 — Manhole Defect Location Summary

Manhole Inspection Defects
Component Quantity

MH Cover Defects 263
MH Frame Defects 1,044
MH Chimney Defects 5,659
MH Corbel Defects 1,738
MH Barrel Defects 1,413
MH Bench Defects 2,988
MH Channel Defects 1,969
MH Pipe Defects 2,149
Pipe Seal Defects 10,795
MH Steps 4,952

Total Defects: 32,970
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Table 4.2.3 —Manhole Infiltration Location Summary

Count Percent Description
6,499 Total Manholes Inspected
4,327 66.58% Manholes that Leak

859 13.22% Frame Leaks
3,685 56.70% Chimney Leaks
1,111 17.09% Corbel Leaks
1,179 18.14% Barrel Leaks

14 0.22% Bench Leaks
7 0.11% Channel Leaks

4.3 Sewer Cleaning and Closed Circuit Television Inspection

CCTV inspection of sewers is the process of remotely internally inspecting and documenting the
condition of conveyance pipes. It also provides valuable insight into the cleaning and
maintenance requirements of each sewer segment and provides information that is needed to
assign appropriate rehabilitation technologies to deteriorated or damaged pipe segments.

Sewer Cleaning: To provide the highest visibility of defects all sewers inspected were cleaned
prior to inspection to accurately define the conditions. Sewers were cleaned utilizing
hydraulically propelled high-velocity jet or other mechanically powered equipment. The intent of
the cleaning operations was twofold. First, to adequately clean the sewer so the inspection
could identify defects that otherwise would not be visible and second, to remove all foreign
materials from the sewer to restore the sewer to a minimum of 95% of its original capacity.
Special emphasis was placed on this phase of work because the success of the other phases
depended on it.

When heavy debris was encountered, heavy cleaning was utilized to restore the capacity of the
sewers and allow for internal inspection. Heavy cleaning involved additional passes of the
hydro-cleaning equipment, up to a total of eight passes. To the extent feasible, all debris was
removed from the sewers. When significant blockages were identified, they were reported to the
City.

Sewer Inspection: Following cleaning, the sewer segments were inspected by means of closed-
circuit television (CCTV) inspection. These inspections were used to identify the following:

e Condition of current pipes including existing or potential structural deficiencies or
problems, and accurately identifying the pipe’s connectivity and location.

¢ Confirmation, extent and current condition of previous rehabilitation projects and/or
repairs.

e |dentification of improper or potentially illicit connections.

¢ Identification of potential sources and extent of segment I/I.

e Assist in selecting appropriate methods of repair, rehabilitation and/or replacement.

City of Baltimore Department of Public Works l\l\“T
Low Level Sewershed Study and Plan |
45 1/l

DAVID E. SCOTT, P.E.
OIRECTOR



SEWER SYSTEM EVALUATION STUDY
LOW LEVEL SEWERSHED STUDY AND PLAN

Paragraph 9 of the CD requires that gravity sewers eight (8) inches and larger in diameter be
inspected using CCTV inspection in accordance with NASSCO guidelines. The CCTV
inspection of the sewers provided the necessary condition assessment for the SSES evaluation
of the Low Level Sewershed. The inspections identified defects and other problems relating to
the sanitary sewer collection and conveyance system that allows the project team to compile a
comprehensive corrective action plan and prioritize an implementation schedule.

All CCTV inspections were completed and data collected according to NASSCOQO’s Pipeline
Assessment and Certification Program (PACP) guidelines and standards. The City required the
use of PACP certified software to collect and record all CCTV information. All CCTV operators,
and reviewers were certified in the use of the PACP coding system.

All CCTV inspections were conducted using a color pan-and-tilt, radial viewing inspection
camera that provides adequate illumination to clearly observe defects and other features within
the pipe. All sewers were cleaned before being televised in order to capture the most accurate
and complete depiction of defects and features. Whenever possible, surveys were initiated from
the upstream manhole proceeding downstream with the flow to minimize splashing of the
camera. When defects or other obstructions prevented the completion of the inspection in this
direction, a reverse inspection was initiated from the downstream manhole to complete the
inspection of the sewer segment. The CCTV camera lens was required to be positioned in the
center of the pipe being inspected and movement of the camera through the sewer pipe did not
exceed a speed of 30-feet per minute. Wastewater flows in the sewer during the inspection
were controlled and did not exceed 20 percent of the pipe capacity for pipes 8”- 10”; 25 percent
for pipes 127- 24”, and 30 percent for pipes 24” and larger per the PACP guidelines. During the
internal inspection, the CCTV camera was temporarily stopped at all significant defects and side
sewer or service connections to accurately code and provide a clear image of the defect or point
of connection. For larger sewer inspections where it was not practical or when flows could not
safely or effectively be reduced, sonar inspection or a combination of sonar and CCTV
inspection was used to inspect the sewers. The use of a combination CCTV/sonar camera
allowed for the visual inspection of the sewer above the flow line and the sonar provided
inspection information below the flow of the sewer.

As a means to prioritize the maintenance and repair of pipe sections and other associated
sewer appurtenances, a condition rating scale was used to rate the various types and degrees
of structural defects and I/l conditions occurring in different segments of the sanitary sewer
system. The PACP rating scale was utilized as a standard and consistent format for the way
pipes were evaluated and conditions recorded. These standards allow pipe conditions to be
reported in a standard recognized manner and allow the City to compare the segment’s
condition from one time frame to another and accurately track the condition of the pipe and any
progression of defects.

The PACP coding system requires the assignment of a specific code for each structural and
O&M type defect identified within a pipe segment. The software automatically assigns a PACP
rating code to each defect when entered. These grades are assigned based on the potential for
further deterioration or possible failure of the pipe.
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The PACP grading system obtained from NASSCO’s “Pipeline Assessment and Certification
Program” reference manual utilized for this project is as follows:

Grade Description Time to Failure
5 Immediate Attention Required | Pipe has failed or will fail within 5 years
4 Poor Pipe will probably fail within 5 to 10 years
3 Fair Pipe may fail in 10 to 20 years
2 Good Pipe unlikely to fail for at least 20 years
1 Excellent Failure unlikely in the foreseeable future

Utilizing this system, each pre-defined defect or observation code is directly associated with a
severity rating based on the type and extent of the defect. These ratings aid in determining the
need for maintenance, repair, rehabilitation or replacement of the pipe segment. The PACP
software assigns a four-digit severity code, or PACP quick rating for each sewer segment
inspected and contained in the database. These ratings, in conjunction with the criticality rating
of the system component were used to prioritize system repairs.

Tables 4.3.1 and 4.3.2 summarize the defects recorded during the CCTV inspections by type of
defect and by structural condition rating, respectively. Table 4.3.3 summarizes the O&M
condition ratings. Attachment 4.3.1 contains all CCTV inspection information completed to-date
as part of the CCTV inspection program in the Low Level Sewershed.
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Table 4.3.1 — CCTV Defect Observation Summary

CCTV Inspection Defects Pipe Size (inches) Total
Family Group Type 8"- 12" | 14"- 18" | 20"- 33" | 36"- 56" | >60"
Structural Break in pipe 2,709 75 27 53 2 2,866
Structural Collapse 59 0 0 1 0 60
Structural Cracks 27,428 897 764 49 0 29,138
Structural Fracture 8,536 550 201 4 0 9,291
Structural Deformation 119 10 3 0 0 132
Structural Defective Joints 13,713 407 22 0 0 14,142
Structural Defective Lining 100 59 133 15 47 354
Construction Defective Taps 13,934 195 83 5 5 14,222
O&M Roots 10,270 164 309 153 4 10,900
O&M Grease 23,221 1,063 1,107 482 524 26,397
O&M Encrustation & Scale | 23,407 1,036 2,843 314 46 27,646
O&M Settled Deposits 6,399 1,166 1,424 0 1 8,990
O&M Infiltration 1,550 187 1,017 295 37 3,086
O&M Obstruction 1,810 159 461 8 3 2,441
Construction Line Deviations 402 13 60 29 13 517
Miscellaneous | Water Level +20% 8,269 457 254 43 42 9,065
Miscellaneous | Survey Abandoned 1,902 137 112 2 3 2,156
Miscellaneous | Camera Underwater 297 10 37 2 1 347
144,125 6,585 8,857 1,455 728 161,750
89.10% 4.07% 5.48% 0.90% 0.45%
Table 4.3.2 — Sewer Structural Condition Rating Summary
Rating Segments | Percent LF
5 - Defects that require immediate attention 50 0.5% 12,445
4 (Poor) — Severe defects that will become grade 5 in the near future 38 0.4% 8,849
3 (Fair) - Moderate defects that will continue to deteriorate 120 1.3% 25,544
2 (Good) - Minor defects that have not started to deteriorate 613 6.6% 97,011
1 (Excellent) — No defects or minor defects present 8,413 91.1% 948,123
Total: 9,234 100.0% | 1,091,972

Table 4.3.3 — Sewer Operation and Maintenance Condition R

ating Summary

Rating Segments | Percent LF
5 - Defects that require immediate attention 66 0.7% 16,417
4 (Poor) — Severe defects that will become grade 5 in the near future 107 1.2% 23,640
3 (Fair) - Moderate defects that will continue to deteriorate 263 2.8% 56,219
2 (Good) - Minor defects that have not started to deteriorate 1,079 11.7% 176,115
1 (Excellent) — No defects or minor defects present 7,719 83.6% 819,580
Total: 9,234 100.0% | 1,091,972
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4.4 Force Main Inspections
4.4.1. Eastern Avenue Pumping Station Force Mains

There are three force mains originating at the Eastern Avenue Pumping Station that carry flow
to the Outfall Sewershed. Two of the force mains are comprised of twin 42-inch cast iron force
mains, identified as “north” and “south”, which were lined in 2002 effectively reducing their
diameter to 36-inches. The third force main is a 60-inch force main was constructed in late
1970’s. Pumping station personnel indicated flow is normally discharged through the 60-inch
force main with flow being discharged through the twin 36-inch force mains during high flow and
emergency conditions.

In December 2007, the three force mains were sonar inspected to characterize the silt levels
with the inspections started at the force main discharge chamber at the intersection of North
Bond and East Fayette Streets and proceeded upstream until cable drag and pipe bends
prevented further movement of the sonar rig. The north and south twin 36-inch force mains
were inspected for 2,507 feet and 3,351 feet, respectively with the 60-inch force main being
inspected for 3,741 feet. Silt ranging in depth of 3 to 8 inches was detected in the north 36”
force main for a distance of about 500 feet from the force main discharge chamber. The south
36-inch and the 60-inch force mains both had smaller amounts of silt, with the silt level never
exceeding 3 inches.

4.4.2. Locust Point and McComas Street Pumping Station Force Mains

As of the writing of this report, the design of a replacement for the 10-inch Locust Point Force
Main and is currently being bid for construction. Based upon the construction of a replacement
force main for Locust Point it was elected not conduct an inspection of this force main. The
McComas Street Force Main is 6-inches in diameter which the Low Level Scope of Work
excludes the inspection of pipes that are less than 8-inches in diameter and was not inspected.

4.4.3. Grinder Pump Force Mains

Grinder Pump Stations No. 1, 2, 3, 5 and 7 are connected in series (Grinder Pump Stations No.
4 and 6 do not exist) and pump flow from low-lying house connections along South Clinton
Street via small diameter PVC force mains to the gravity system at the intersection of South
Clinton Street and Holabird Avenue.

The Insulator Dr Grinder Pump Station pumps flow via a 2-inch PVC force main to the gravity
system just south of the intersection of Insulator Drive and East Cromwell Street.

All of the PVC force mains associated with the Grinder Pump Stations are less than 6-inches in
diameter and are excluded from inspection as defined by the project Scope of Work. Table
4.4.1. Summarizes force mains within the Low Level Sewershed.
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Table 4.4.1 - Low Level Sewershed Force Main Summary

Force Main | Diameter (inches) | Length (ft) | Inspection Status
Eastern Avenue Pumping Station Force Mains
Eastern Ave. 60" 60 4,500 Sonar inspected
Force Main
Eastern Ave. 36" 36 5,500 Sonar inspected
Force Main (North)
Eastern Ave. 36" 36 5,500 Sonar inspected
Force Main (South)
Smaller Pumping Station Force Mains
Locust Point 10 2,900 To be replaced
McComas Street 6 900 Out of scope
Grinder Pump Force Mains
Grinder Pump 3 2,300 Out of scope
Station #1
Grinder Pump 3 430 Out of scope
Station #2
Grinder Pump 3-4 220 Out of scope
Station #3
Grinder Pump 4 1,100 Out of scope
Station #5
Grinder Pump 4 120 Out of scope
Station #7
Insulator Dr Grinder 2 350 Out of scope
Pump

4.5 Smoke Testing

Smoke testing was utilized by the project team as a means to quickly and effectively identify
potential locations of stormwater/groundwater entry into the sanitary sewer collection system.
Direct connections including downspouts, area drains, driveway drains, stairwell drains, patio
drains, and storm sewer inlets or ditches can be confirmed with smoke testing. Indirect
connections from storm sewers or drainage ditches, which allows 1/l to pass through soil and
into deteriorated or damaged conveyance piping, can also be identified with smoke testing.

The smoke testing operations for this project were conducted between July and September
2008, during periods when the groundwater table was low and with sufficient time having
elapsed from any prior rain events. Smoke testing was not allowed to be completed until 24-
hours had passed from a wet-weather event to make sure the soils were sufficiently dry to allow
detection of smoke. Prior to initiating the smoke testing, an extensive list of property owners,
hospitals, nursing homes, schools, daycares, local civic and community leaders, community
associations, council members, and police and fire officials were notified. This process included
monthly testing notifications and the distribution of detailed smoke testing door hanger
notifications, typically extending two blocks outside the test areas three days prior to conducting
the tests. When smoke testing was initiated and subsequently stopped because of rain, re-
initiation of the testing did not occur until conditions were again suitable and the notification
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process was completed again. In most cases, smoke testing was conducted using a single
blower setup technique with theatrical smoke being introduced at the smoke blower and pushed
through isolated sections of the pipe. The maximum allowable set-up length was no more than
two total manhole reaches. A manhole reach is defined as a manhole to manhole segment of
the sewer.

Field crews were responsible for determining that adequate smoke coverage was obtained by
observing smoke concentrations. Smoke was continually introduced into the test setup until
adequate smoke coverage was obtained in the test area. In the event that smoke did not travel
the entire reach, the setup was reversed by setting the blower on the opposing manhole of the
initial setup and re-introducing the smoke. Such situations were often caused by pipe sags that
contained flow, grease, debris, collapsed pipes, or other obstructions that would prevent smoke
from traveling through the pipe. All instances were documented as a potential maintenance
problem and reported to the City.

Both the upstream and downstream manholes were isolated during the smoke testing to
concentrate the smoke within the test section. These restrictions were accomplished using
sandbags or air plugs. In situations where heavier smoke concentrations were required, a
higher concentration of smoke was simply introduced into the sewer for an extended period of
time. The maximum set-up length in this situation was typically limited to 1,000 LF, however
because of field conditions, this length was extended. Potential sources of “clear water”
connections (such as catch basin connections) were noted and were recommended for follow-
up dyed-water testing to determine if actual cross connections existed. Care was taken to
inspect the property around all buildings for sources of smoke. In situations where heavy smoke
exited a source and it could be determined and documented through observation that the
source was directly connected to the sanitary sewer, further investigation was not necessary.

Table 4.5.1 summarizes the defects identified during the smoke testing inspections, identified by
type of defect or source, defect location and the sector (public or private). Attachment 4.5.1
contains all smoke testing inspection data completed for this project.
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Table 4.5.1 — Smoke Testing Defect Summary

Code Sector Total Defects %
01 | Public 114 22
02 | Private 179 78

Total: 293

Code Source Type Total Observations | %
01 | Main Sewer 29 9.9
02 | Service Line 47 16.0
03 | Cleanout 96 32.8
04 | Downspout 3 1.0
05 | Area Drain 7 2.4
06 | Driveway Drain 0 0
07 | Stairwell Drain 0 0
08 | Foundation Drain 0 0
09 | Building Interior 12 4.1
10 | MH Frame Seal 70 23.9
11 | Storm Drain 0 0
12 | Catch Basin/Inlet 12 4.1
13 | Storm Manhole 0 0
14 | Storm Ditch 0 0
15 | Excavation 1 0.3
16 | Water Line 0 0
17 | Telephone Pole 4 1.4
18 | Other 12 4.1

Total: 293

Defect items in Table 4.5.1 that were coded as 05 — Area Drains and 12 — Catch Basin/Inlet,
were scheduled for additional investigation utilizing dyed-water testing.

4.6 Dyed-Water Testing

The dyed-water testing of areas identified in Table 4.5.1 such as storm drain catch basins were
conducted as part of the study of the Low Level collection system. Dyed-water tests were also
conducted in LL-19 at seven locations. Because of the two existing detention centers and
associated facilities in the western portion of the sewershed, smoke testing was not performed.
The dyed-water test aided the project team in detecting pipe segments that were either direct or
indirect connections between the storm drain and sanitary sewer system. Direct connections
were typically confirmed during the smoke testing operations; however, any suspect locations
were further investigated using dyed-water testing. To complete this testing, the suspect catch
basin or area drain was flooded with dyed-water and the adjacent connecting sanitary sewer
manholes were observed for the presence of dye in the flow.

City of Baltimore Department of Public Works l\l\“T
Low Level Sewershed Study and Plan
412 1/l

DAVID E. SCOTT, P.E.
‘DIRECTOR



SEWER SYSTEM EVALUATION STUDY
LOW LEVEL SEWERSHED STUDY AND PLAN

Table 4.6.1 summarizes the tests by location and type, and identifies all defects observed
during the dyed-water testing inspections. Attachment 4.6.1 contains all dyed-water tests
completed as part of this project.

Table 4.6.1 — Dyed-Water Testing Defect Summary

Code Sector Total Defects %
01 | Public 1 25.0
02 | Private 3 75.0

Total: 4

Code Source Type Total Observations
01 | Main Sewer
02 | Service Line
03 | Cleanout
04 | Downspout
05 | Area Drain
06 | Driveway Drain
07 | Stairwell Drain
08 | Foundation Drain
09 | Building Interior
10 | MH Frame/Seal
11 | Storm Drain
12 | Catch Basin/Inlet
13 | Storm Manhole
14 | Storm Ditch
15 | Excavation
16 | Water line
17 | Telephone line
18 | Water line

o

o

o

o|lo|o|o|o|o|V|o|o|o|o|o|o|V|o|o|lo|o|XR

A|O|O|IO|IO|OO|R|O|O|O|OOO|W|O|O|O

Total:

As shown in Table 4.6.1, four defects were identified during the dyed-water testing. The CCTV
survey records performed in the vicinity of the four defects were reviewed to determine if the
defects were illegal connections. The existence of illegal connections was not observed in the
CCTV surveys and the defects are considered to be indirect connections.

4.7 Emergency Repairs / Rehabilitation

In accordance with the requirements of Paragraph 9 C (iii) of the CD, which states “Identify all
rehabilitation or other corrective actions taken by Baltimore (including but not limited to grouting,
point repairs, liner replacement) to address the deficiencies identified during evaluation of the
sewershed.”

In support of this effort, the project team reported all significant system defects observed during
field inspections or when reviewing the collected data as part of the sewer evaluation phase.
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Upon discovery of these deficiencies, the information was compiled and detailed maps, CCTV
video and photographs were provided to the City. In some cases, the City’s non-emergency
assistance hotline (311) was also contacted. In all cases, the City promptly coordinated with the
wastewater maintenance division or their on-call contractor to resolve the deficiencies.

The resolution of the work was prioritized based on on-going repair work being performed within
the City and the severity of the deficiency discovered (emergency or priority). As the City-wide
evaluation survey continues, new deficiencies will be identified and reported to the City. To date,
the City has completed cured-in-place (CIPP) lining of 8 locations and has made 39 point
repairs within the Low Level sewershed. Figure 4.7.1 shows the spatial locations of these
repairs by sanitary contract number.

Figure 4.7.1 - Sanitary Repairs performed in the Low Level Sewershed (January 2006
to March 2009)
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4.8 Pumping Station Evaluations

Pumping stations are a component of the Low Level collection system. The Low Level
Sewershed includes one major pumping station, the Eastern Avenue Pumping Station, which is
undergoing a control system upgrade to better utilize the existing pumps, and two smaller
pumping stations; the Locust Point Pumping Station and the McComas Street Pumping Station.
Details of these stations are described below.

The Eastern Avenue Pumping Station is located at the intersection of Eastern Avenue and
South President Street, to the east of Pier 6 in the Inner Harbor area, and was originally
constructed in 1912. However, the existing pumps, motors and electrical equipment were
installed between 1959 and 1961. More recently, major structural and architectural renovations,
and improvements to the ventilation system were completed under Sanitary Contract 571.
Additional modifications were completed under Sanitary Contract 641, which primarily included
replacing the manually cleaned bar screens with mechanical screens, the construction of
screenings handling facilities, and the installation of a new standby generator.  The station
contains 6 pumps. Five are connected to the force main system, which discharges through a
60-inch diameter force main to a 99-inch diameter gravity outfall to the Outfall Sewershed. The
sixth pump is an emergency relief. This latter pump discharges directly to the harbor. The safe
capacity of the pumping station is 117 MGD and the maximum capacity is 133 MGD.

The Locust Point and McComas Street Pumping Stations, constructed in 1977 and 1980,
respectively, are two smaller pumping stations (1.8 and 0.7 MGD respectively) that convey flow
towards the Eastern Avenue Pumping Station. Both pumping stations are unattended. Each is
equipped with remote monitoring alarm systems indicating pumping malfunctions and high or
low wet well water levels. The Waste Water Facilities Division monitors these alarms 24 hours
a day at the Eastern Avenue Pumping Station.

4.9 Data Quality Assurance / Quality Control Procedures

The following sections provide the reader with a brief description of the Quality Assurance /
Quality Control (QA/QC) review process that all inspections underwent before they were
considered complete and delivered to the City. In addition, copies of the Manhole Condition
Rating and Defect Manuals, CCTV Review Manual and Smoke and Dyed-Water Testing
Procedures Manuals developed by the Joint Venture to ensure the consistency and accuracy of
the data being provided to the City are included as Attachments 4.9.1 through 4.9.4 of this
report.

4.9.1 Manhole Inspection QA / QC Procedures:

e MIAS contains several internal field checks, which prompt the inspector to verify
information as it is entered. (e.g. if an inspector enters the invert elevation of an outgoing
pipe at a higher elevation than the incoming pipe’s invert elevation, the check prompts
the inspector to verify the information). Several of these internal checks will not allow the
inspector to move on to the next entry item in the inspection until the prior inspection
item has been successfully completed.
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Basic information regarding location and system connectivity was compared with
existing information or contract documents. Connecting manhole nodes entered in MIAS
were compared to what was shown on the mapping and corrections made as necessary.
All information was reviewed, which included reviewing for errors, assuring photograph
guality and reviewing all comments entered by the inspector for clarity and content.

If there was information missing, the MIAS record was failed and returned to a field crew
to revisit the site and collect the required information or the reviewer would utilized
existing record documents to obtain the required information.

When the follow-up information was collected by the field crew or addressed by the
reviewer utilizing record data, the new information was again reviewed and if acceptable,
added to the record. The record was then tagged as QA/QC complete and flagged for
submittal to the City.

4.9.2 CCTV Inspection QA / QC Procedures:

Review all CCTV inspections for conformance with PACP coding guidelines (video
quality, flow levels, header information, all defects coded, and coded properly).

Review all CCTV footage and inspection logs for significant defects such as collapsed
pipe, blockages, etc. and forward these defects to the City for action.

Review CCTV footage and inspection logs for significant O&M items such as excessive
grease, roots, etc. and forward these defects to the City for action.

If issues were found with video quality or PACP coding of defects for the segment
inspected, the inspection record was returned to the CCTV contractor with review
comments for recoding or re-surveying.

4.9.3 Smoke Testing QA / QC Procedures:

Review all completed field reports for conformance to the project guidelines and
accuracy assuring that all maps, defect information and photographs are complete,
clear, accurate and compatible.

Review all smoke testing entries entered into the Access database to assure all
observations and photographs are in accordance with the database scheme and
specifications outlined for the project.

Return if any field data that was questionable, incomplete or illegible, to the responsible
contractor with review comments for correction and resubmission.

Review all data submitted to identify significant defects such as cross connections. Any
significant findings were reviewed and if required, assigned for further evaluation utilizing
dyed-water testing.

Submit any confirmed cross-connections or illegal connections to the City for follow-up
action, and document them in the Sewershed Plan and Study Report.
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4.9.4 Dyed-Water Testing QA / QC Procedures:

¢ Review all completed field data for conformance with the project guidelines and accuracy
requirements assuring that all maps, defect information and photographs are complete,
clear, accurate and compatible.

e Enter all dyed-water testing information into the Access database to assure all
observations and photographs are in accordance with the database scheme and
specifications outlined for the project.

e Return if any field data that was questionable, incomplete or illegible, to the responsible
contractor with review comments for correction and resubmission.

e Submit any confirmed cross-connections or illegal connections to the City for follow-up
action, and document them in the Sewershed Plan and Study Report.
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